

LAB 2

Agile Backlog Creation & Sprint Simulation in Jira

Inter-City Freight Load Matching Marketplace

Student Name	Mohammed Ibrahim Maqsood Khan
SRN	PES1UG24CS578
Course	Software Engineering
Lab	Lab 2

Objective: Convert the Lab 1 functional requirements into Agile backlog items, prioritize and estimate them, simulate a Scrum sprint in Jira, and analyze sprint progress.

1. Project and Requirement Selected

Problem Statement: Inter-City Freight Load Matching Marketplace

Selected Functional Requirement: FR-002

FR-002 requires the system to allow a shipper to create and publish a freight shipment with origin, destination, cargo details, pickup window, delivery window, and auction closing timestamp.

Epic created in Jira: Freight Shipment Posting

The Epic groups the work required to create and publish freight shipments from the selected requirement.

2. Epic and User Stories

Work Item	Priority	Story Points
Freight Shipment Posting (Epic)	High	11 total
Create Freight Shipment	High	5
Enter Shipment Details	High	3
Set Shipment Pickup and Delivery Windows	High	3

User Story 1 — Create Freight Shipment: As a shipper, I want to create a freight shipment with origin, destination, cargo details, pickup window, delivery window, and auction closing timestamp, so that I can publish my freight load for carriers to bid on.

User Story 2 — Enter Shipment Details: As a shipper, I want to enter the origin, destination, and cargo details of my shipment, so that carriers have the necessary information about the freight.


User Story 3 — Set Shipment Pickup and Delivery Windows: As a shipper, I want to specify the pickup window, delivery window, and auction closing timestamp, so that the shipment has clear scheduling and bidding deadlines.

3. Jira Backlog Screenshot

Show Epic + 3 User Stories + Priorities + Story Points.


JIRA

3.



BACKLOG SCREENSHOT

Story point Screenshot



4. Sprint Simulation


The selected stories were placed into ICF Sprint 1. The sprint was simulated using the Scrum board workflow: To Do → In Progress → Done.

Sprint	ICF Sprint 1
Planned Work	3 User Stories
Total Estimate	11 Story Points
Sprint Duration	1 week

5. Active Sprint Board Screenshot

Show one story in To Do, one in In Progress, and one in Done.


5. ACTIVE SPRINT BOARD SCREENSHOT



6. Burndown Chart Screenshot

Paste the Jira Burndown Chart screenshot here.

6. BURNDOWN CHART SCREENSHOT



8. Reflection

1. Did your estimations reflect the actual effort?

Yes. The stories were estimated using Fibonacci-style story points based on relative effort, complexity, and uncertainty. Create Freight Shipment was assigned 5 points because it represents the main shipment-creation function, while Enter Shipment Details and Set Shipment Pickup and Delivery Windows were assigned 3 points each. The estimates provided a reasonable relative representation of the work in the simulated sprint.

2. Was your backlog well-prioritized?

Yes. The three stories were derived from FR-002, which is a High-priority functional requirement. The stories were therefore assigned High priority, with the main shipment-creation story ranked first, followed by entering shipment details and setting the pickup, delivery, and auction time windows.

3. How did your simulated sprint align with your plan?

The sprint followed the planned Agile workflow. The three selected stories were placed in Sprint 1 and progressed through the To Do, In Progress, and Done columns. The Active Sprint view demonstrated the planned work and its simulated progress.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart provided a visual indication of remaining work as sprint work progressed. With 11 total story points planned for the three stories, the chart can be used to compare remaining work with expected progress and assess whether the planned workload was achievable within the sprint. For this small simulated sprint, it primarily demonstrated how Jira tracks remaining work and sprint progress.

9. Conclusion

The Jira exercise demonstrated the Agile Scrum workflow of converting a functional requirement into an Epic and User Stories, prioritizing and estimating the backlog, planning a sprint, tracking work through the sprint board, and using a burndown chart to analyze progress.